



##SKU## Q&As
##SKU Name##





Pass ##Vendor## ##SKU## Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<http://www.CertBus.com/##sku##.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by
##Vendor## Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **80000+** Satisfied Customers





Vendor: PMI

Exam Code: PMI-001

Exam Name: Project Management Professional

Version: Demo

DEMO

QUESTION 1

An input to the Plan Cost Management process is:

- A. Cost estimates.
- B. Resource calendars,
- C. The project charter,
- D. The risk register.

Correct Answer: C

QUESTION 2

Which tools or techniques are used in the Plan Schedule Management process?

- A. Benchmarking, expert judgment, and analytical techniques
- B. Statistical sampling, benchmarking, and meetings
- C. Negotiations, pre-assignment, and multi-criteria decision analysis
- D. Expert judgment, analytical techniques, and meetings

Correct Answer: D

QUESTION 3

Which Plan Schedule Management tool or technique may involve choosing strategic options to estimate and schedule the project?

- A. Facilitation techniques
- B. Expert judgment
- C. Analytical techniques
- D. Variance analysis

Correct Answer: C

QUESTION 4

Conditions that are not under the control of the project team that influence, direct, or constrain a project are called:

- A. Enterprise environmental factors
- B. Work performance reports
- C. Organizational process assets
- D. Context diagrams

Correct Answer: A

QUESTION 5

An output of the Direct and Manage Project Work process is:

- A. Deliverables.
- B. Activity lists.
- C. A work breakdown structure.
- D. A scope statement.

Correct Answer: A

QUESTION 6

In which phase of team building activities do team members begin to work together and adjust their work habits and behavior to support the team?

- A. Performing
- B. Storming
- C. Norming
- D. Forming

Correct Answer: C

QUESTION 7

Success is measured by benefits realization for a:

- A. strategic plan
- B. project
- C. portfolio
- D. program

Correct Answer: D

QUESTION 8

A project manager requesting industry groups and consultants to recommend project intervention is relying on:

- A. Communication models.
- B. Stakeholder participation.
- C. Expert judgment
- D. Enterprise environmental factors.

Correct Answer: C

QUESTION 9

Project or phase closure guidelines or requirements, historical information, and the lessons learned knowledge base are examples of which input to the Close Project or Phase process?

- A. Organizational process assets
- B. A work breakdown structure
- C. The project management plan
- D. Enterprise environmental factors

Correct Answer: A

QUESTION 10

Which Knowledge Area is concerned with the processes required to ensure timely and appropriate generation, collection, distribution, storage, retrieval, and ultimate disposition of project information?

- A. Project Integration Management
- B. Project Communications Management
- C. Project Information Management System (PIMS)
- D. Project Scope Management

Correct Answer: B

QUESTION 11

An electronics firm authorizes a new project to develop a faster, cheaper, and smaller laptop after improvements in the industry and electronics technology. With which of the following strategic considerations is this project mainly concerned?

- A. Customer request
- B. Market demand

- C. Technological advance
- D. Strategic opportunity

Correct Answer: C

QUESTION 12

What is the definition of Direct and Manage Project Execution?

- A. Integrating all planned activities
- B. Performing the activities included in the plan
- C. Developing and maintaining the plan
- D. Execution of deliverables

Correct Answer: B

QUESTION 13

In which domain of project management would a Pareto chart provide useful information?

- A. Project Scope Management
- B. Project Time Management
- C. Project Communications Management
- D. Project Quality Management

Correct Answer: D

QUESTION 14

Changes to formally controlled documentation, plans, etc. to reflect modified or additional ideas or content are known as:

- A. updates.
- B. defect repairs.
- C. preventive actions.
- D. corrective actions.

Correct Answer: C

QUESTION 15

The process of aggregating the estimated costs of individual activities or work packages to establish an authorized cost baseline is:

- A. Determine Budget.
- B. Baseline Budget.
- C. Control Costs.
- D. Estimate Costs.

Correct Answer: A

QUESTION 16

An input to the Estimate Activity Resources process is:

- A. Activity resource requirements.
- B. Published estimating data.
- C. Resource calendars.
- D. Resource breakdown structure (RBS).

Correct Answer: C

QUESTION 17

Who is responsible for initiating a project?

- A. Project sponsor
- B. Project manager
- C. Program manager
- D. Project management office (PMO)

Correct Answer: A

QUESTION 18

The process to ensure that appropriate quality standards and operational definitions are used is:

- A. Plan Quality.
- B. Perform Quality Assurance.
- C. Perform Quality Control.
- D. Total Quality Management.

Correct Answer: B

QUESTION 19

One of the objectives of a quality audit is to:

- A. highlight the need for root cause analysis.
- B. share the process documentation among stakeholders.
- C. offer assistance with non-value-added activities.
- D. identify all of the gaps or shortcomings.

Correct Answer: D

QUESTION 20

Which of the following is a tool and technique for activity duration estimating?

- A. Parametric estimating
- B. Monte Carlo analysis
- C. Top-down estimating
- D. Bottom-up estimating

Correct Answer: A

QUESTION 21

Which of the following is an input to the Qualitative Risk Analysis process?

- A. Risk register
- B. Risk data quality assessment
- C. Risk categorization
- D. Risk urgency

Correct Answer: A

QUESTION 22

Inputs to Identifying Stakeholders include:

- A. Project charter, procurement documents, enterprise environmental factors, and organizational process assets.
- B. Project charter, stakeholder analysis, enterprise environmental factors, and organizational process assets.

- C. Project charter, stakeholder analysis, enterprise environmental factors, and stakeholder management strategy.
- D. Project charter, procurement documents, expert judgment, and organizational process assets.

Correct Answer: C

QUESTION 23

Projects are authorized by which of the following individuals?

- A. Project managers
- B. Stakeholders
- C. Functional managers
- D. Sponsors

Correct Answer: D

QUESTION 24

The cost of nonconformance in a project includes:

- A. testing
- B. rework
- C. inspections
- D. training

Correct Answer: B

QUESTION 25

A primary function of a project management office is to support project managers in a variety of ways, including which of the following?

- A. Developing and managing project policies, procedures, templates, and other shared documentation
- B. Acting as the project sponsor by providing financial resources to the project
- C. Resolving issues and change management within a shared governance structure
- D. Aligning organizational/strategic direction that affects project and program goals

Correct Answer: A

CertBus Certification Exam Features

- CertBus offers over **7000** Certification exams for professionals.
- More than **398,800** Satisfied Customers Worldwide.
- Average **99.8%** Success Rate.
- Over **130** Global Certification Vendors Covered.
- Services of **Professional & Certified Experts** available via support.
- Free **365 days** updates to match real exam scenarios.
- **Instant Download Access!** No Setup required.
- Price as low as **\$45**, which is 80% more **cost effective** than others.
- **Verified answers** researched by industry experts.
- Study Material **updated** on regular basis.
- Questions / Answers are downloadable in **PDF** format.
- Mobile Device Supported (**Android, iPhone, iPod, iPad**)
- **No authorization** code required to open exam.
- **Portable** anywhere.
- **Guaranteed Success.**
- Fast, helpful support **24x7**.

Cisco	EMC	Microsoft	Vmware	CompTIA	Oracle
Juniper	CheckPoint	Citrix	HP	Novell	SCP
IBM	RedHat	ADOBE	Fortinet	APC	Apple
IISFA	McAfee	Symantec	Sybase	Avaya	Sair
CWNP	Foundry	Intel	McData	PMI	SASInstitute
DELL	Fujitsu	ISACA	Filemaker	Polycom	See-Beyond
BEA	ECCouncil	ITIL	ISC2	Mile2	Google
BICSI	GIAC	HDI	ISEB	ISTQB	LPI
CIW	ACSM	Hitachi	ISM	PRINCE2	TruSecure
3COM	Exin	Huawei	Legato	Nokia	Veritas
OMG	Pegasystems	Hyperion	Lotus	Nortel	More...>>>

View list of All Certification Exams offered: <http://www.certbus.com/allproducts>

Free Download All Certification Exams Demo : <http://www.certbus.com/samples.html>

To Read the [Whole Q&As](#), please purchase the [Complete Version](#) from [Our website](#).

Trying our product !

- ★ **100%** Guaranteed Success
- ★ **100%** Money Back Guarantee
- ★ **365 Days** Free Update
- ★ **Instant Download** After Purchase
- ★ **24x7** Customer Support
- ★ Average **99.9%** Success Rate
- ★ More than **69,000** Satisfied Customers Worldwide
- ★ Multi-Platform capabilities - **Windows, Mac, Android, iPhone, iPod, iPad, Kindle**

Need Help

Please provide as much detail as possible so we can best assist you.

To update a previously submitted ticket:



 <p>One Year Free Update Free update is available within One Year after your purchase. After One Year, you will get 50% discounts for updating. And we are proud to boast a 24/7 efficient Customer Support system via Email.</p>	 <p>Money Back Guarantee To ensure that you are spending on quality products, we provide 100% money back guarantee for 30 days from the date of purchase.</p>	 <p>Security & Privacy We respect customer privacy. We use McAfee's security service to provide you with utmost security for your personal information & peace of mind.</p>
---	---	--

[Guarantee & Policy](#) | [Privacy & Policy](#) | [Terms & Conditions](#)

Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © 2004-2017, All Rights Reserved.